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 Jobs over last two weeks:

Alcove shielding walls torn down and rebuilt (east currently
finishing up, west done) and surveying to tie into Tevatron
alignment network

East Kautzky valve work
CDF Roman pots removed for A48 collimator work

All muon walls pulled out, both plugs pulled out, COT work
continues from last week:

« SL3-126-02 disabled

« SL3-002 wire plane replaced

« SL7-86 wire plane replaced

« SL4-227 may replace wire plane

FTM work on SVX crates 50% done
NW muon miniskirt (re)installation, testing on both miniskirts
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Work on safety systems:
» Diesel generator work over weekend fixed load problems

* UPS procedures updated after false alarms during last
power outage

e Should be prepared for next power outrage
400 Hz motor generators PMs done
DAQ:
* New versions of Linux & Irix & Java; consumer
recompiled and scripts updated
* New nodes added to L3 (claim 20-25% faster startup)

e Testing with new version TDCs & Tracers for COT &
muon readout

E-M Timing cable installation
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Plug source and laser calibrations; baffle and cable relief work on
plug
Monitoring and control system computer upgrades (plug & central
iIFIX nodes replaced, muon scintillator next)

e This week:
SE central arch pull today for access to central muon chamber

Prepare for ISL cooling laser burnout next week, but may add one
more week for COT work

Power outage next Monday (September 29).

Site-wide 7:00 AM - 7:30 AM

All CDF 7:30 AM - 4:30 AM

Feynman 5:00 AM - 10:00 AM

Online computers 6:00 AM - 4:30 PM, then startup

Shutdown your computers!

o Shift crews (SciCo & Ace):
Fighting ennui, started calibrations yesterday
Detector in remarkably good shape—waiting for beam!
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Rare glimpse of the Roman pots West alcove - only ODH wooden barrier visible
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Tensioning clutch on east side Precision work

Steve Hahn, CDE Meeting - September 25, 2003




